COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 25/ 2011

ESTI MATE SUMVARY 08: 05: 00
CONTI D C17066 ESTI MATE NO 0018 FI NL SPEC YR 2005
PCN: 17066- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 505.0 DAYS TIME ALLOW 11/29/201 FI XED COVPLETI ON DATI
|-70 WLDLI FE FENCE I N EAGLE C PERCENT TIME:  94.22 ORI G TIME ALLOW 11/19/201 FI XED COMPLETI ON DATI
PROJECT NO C0702- 292
|-70 WLDLI FE FENCE I N EAGLE C
NAME OF ROAD: 070A
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
DOUBLE D CONSTRUCTI ON LLC PAY PERI OD ENDI NG 01/ 25/ 2011 DATE TI ME STARTED 06/ 12/ 2009
7009 COUNTY ROAD S DATE LET 04/ 16/ 2009 DATE WORK BEGAN 06/ 17/ 2009
DATE AWARDED 05/ 13/ 2009 DATE TI ME STOPPED 10/ 29/ 2010
DATE CONTRACT EXECUTED 06/ 11/ 2009 DATE ACCEPTED 10/ 29/ 2010
LAVAR CO 81052 719/ 336- 7264 DATE NOTI CE TO PROCEED 06/ 12/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,610, 572. 20 PARTI O PATI NG $ 24, 750. 00 $ 0.00
AWARD PRQJECT AMT: $ 1,892, 162. 13 NON-PARTI Ol PATI NG 2,585, 822. 22 1, 376. 09
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 2,610, 572. 22 1,376.09
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,610, 572. 22 1, 376. 09
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 28, 382. 43
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,610, 572. 22 29, 758. 52
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,610, 572. 22 29, 758. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 29, 758. 52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI Dt C17066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17066-BI D ESTI MATE RUN 01/ 25/ 2011
PRQIECT: Q0702- 292 ESTI MATE NO 0018 08: 05: 00
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI CD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0.00
11, 250. 00000 1. 000 11, 250. 00
0010 202-01000 REMOVAL OF FENCE CMO # 3 88, 958. 000 88, 958. 000
LF 0. 000 0.00
0. 56000 88, 958. 000 49, 816. 48
0015 202-01170 *REMOVAL OF GQUARDRAI L TYPE 7 100. 000 100. 000
LF 0. 000 0.00
95. 00000 100. 000 9, 500. 00
0020 203-01500 * BLADI NG 0. 000 0. 000
HOUR 0. 000 0.00
160. 00000 0. 000 0.00
0025 203-01550 *DQAZI NG 45. 000 45. 000
HOUR 0. 000 0.00
197. 00000 45. 000 8, 865. 00
0030 203-01597 POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0.00
115. 00000 0. 000 0.00
0035 203-02330 LABORER 231. 000 231. 000
HOUR 0. 000 0.00
35. 00000 231. 000 8, 085. 00
0040 208-00002 *EROSI ON LOG (12 | NCH) 0. 000 0. 000
LF 0. 000 0.00
3. 54000 0. 000 0.00
0045 208- 00045 * CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
2, 025. 00000 1. 000 2, 025. 00
0050 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 1. 000
EACH 0. 000 0.00
1, 700. 00000 1. 000 1, 700. 00
0055 208-00206 * ERCSI ON CONTROL SUPERVI SCR 0. 000 0. 000
DAY 0. 000 0.00
85. 00000 0. 000 0.00



CONTI D C17066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17066- Bl D ESTI MATE RUN 01/ 25/ 2011
PROJECT: 0702- 292 ESTI MATE NO 0018 08: 05: 00

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 212-00006  *SEEDI NG ( NATI VE) 0. 800 0. 800
ACRE 0. 000 0.00
13, 500. 00000 0. 800 10, 800. 00
0065 606-00710  *GUARDRAIL TYPE 7 (STYLE CA) 78. 000 78. 000
LF 0. 000 0. 00
540. 00000 78. 000 42,120. 00
0070 606-00755  *CONCRETE GLARE SCREEN ( PRECAST TYPE 7) 28. 000 28. 000
LF 0. 000 0.00
110. 00000 28. 000 3, 080. 00
0075 606-01370  TRANSI TI ON TYPE 3G 4.000 4.000
EACH 0. 000 0. 00
1, 180. 00000 4.000 4,720.00
0080 607-00005  END POST C\VD # 3 129. 000 129. 000
EACH 0. 000 0. 00
348. 35000 129. 000 44,937.15
0085 607-00010  CORNER AND LI NE BRACE POST CMD # 3 267. 000 267. 000
EACH 0. 000 0.00
425. 70000 267. 000 113, 661. 90
0085 MATERI AL ALLOWANCE CCRNER AND LI NE BRACE PCST 0. 000
EACH 0. 000 0. 00
85. 65800 0. 000 0.00
0090 607-11350  FENCE DEER 71, 118. 000 71, 118. 000
LF 0. 000 0. 00
8. 31000 71, 118. 000 590, 990. 58
0090 MATERI AL ALLOWANCE FENCE DEER 0. 000
LF 0. 000 0. 00
1. 69958 0. 000 0.00
0095 607-11352  FENCE DEER (W RE MESH) 19, 593. 000 19, 593. 000
LF 0. 000 0. 00
5. 74000 19, 593. 000 112, 463. 82
0095 MATERI AL ALLOWANCE FENCE DEER (W RE MESH) 0. 000
LF 0. 000 0. 00
1. 69936 0. 000 0.00



CONTI D C17066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17066- BI D ESTI MATE RUN 01/ 25/ 2011
PRQIECT: 00702- 292 ESTI MATE NO 0018 08: 05: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 607-11354 FENCE DEER ( WOODEN STAYS) 33, 054. 000 33, 054. 000
LF 0. 000 0. 00
1.77000 33, 054. 000 58, 505. 58
0105 607-11360 FENCE DEER ( SPECI AL) 3,573. 000 3, 573. 000
LF 0. 000 0.00
7.28000 3,573. 000 26,011. 44
0110 607-11525 *FENCE (PLASTI Q) 0. 000 0. 000
LF 0. 000 0. 00
1. 90000 0. 000 0.00
0115 607-60002 *GAME RAMP CMO # 3 54. 000 54. 000
EACH 0. 000 0. 00
8, 100. 00000 54. 000 437, 400. 00
0115 MATERI AL ALLOMNCE GAME RAMWP 0. 000
EACH 0. 000 0. 00
555. 96540 0. 000 0. 00
0120 607-60010 *GAME RAWP ( LUMBER) 6. 000 6. 000
EACH 0. 000 0.00
7, 550. 00000 6. 000 45, 300. 00
0125 607-60012 *GAME RAMP ( BACKFI LL) 9. 000 9. 000
EACH 0. 000 0. 00
4, 950. 00000 9. 000 44, 550. 00
0130 607-60014 GAME RAMP ( SEEDI NG 27.000 27.000
EACH 0. 000 0. 00
1, 406. 25000 27.000 37,968. 75
0135 607-60110 10 FOOT GATE 7.000 7.000
EACH 0. 000 0.00
1, 100. 00000 7.000 7,700. 00
0140 614-85045 TRUCK W TH MOUNTED ATTENUATOR AND FLASHI NG ARROW PANEL 1. 000 1. 000
EACH 0. 000 0.00
11, 250. 00000 1. 000 11, 250. 00
0145 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00

18, 450. 00000 1. 000 18, 450. 00



CONTI D C17066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17066- BI D ESTI MATE RUN 01/ 25/ 2011
PRQIECT: 00702- 292 ESTI MATE NO 0018 08: 05: 00
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
139, 662. 50000 1. 000 139, 662. 50
0155 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
3, 250. 00000 1. 000 3, 250. 00
0160 629-01001 *SURVEY MONUMENT (TYPE 1) CMO # 3 85. 000 83. 000
EACH 2.000 393.76
196. 88000 85. 000 16, 734. 80
0165 629-01002 *SURVEY MONUMENT (TYPE 2) CMO # 3 12. 000 12. 000
EACH 0. 000 0. 00
337. 50000 12. 000 4, 050. 00
0170 629-01110 *LOCATE MONUMENTS CMD # 3 360. 000 360. 000
HOUR 0. 000 0. 00
146. 25000 360. 000 52, 650. 00
0175 630-00000 FLAGGE NG 3. 500 3. 500
HOUR 0. 000 0. 00
24. 75000 3. 500 86. 63
0180 630-00007 TRAFFI C CONTRCL | NSPECTI ON 1. 000 1. 000
DAY 0. 000 0. 00
350. 00000 1. 000 350. 00
0185 630-00012 TRAFFI C CONTRCL MANAGEMENT CMD # 3 258. 000 258. 000
DAY 0. 000 0. 00
800. 00000 258. 000 206, 400. 00
0190 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 1. 000 0. 900
EACH 0. 100 2.25
22. 50000 1. 000 22.50
0195 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 51. 000 45. 900
EACH 5. 100 114.75
22. 50000 51. 000 1, 147.50
0200 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 4.000 3. 600
EACH 0. 400 9. 00

22. 50000 4.000 90. 00



CONTI D: C17066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17066- BI D ESTI MATE RUN 01/ 25/ 2011
PRQIECT: 00702- 292 ESTI MATE NO 0018 08: 05: 00

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0205 630-80355  PORTABLE MESSAGE SI GN PANEL 2.000 1. 800
EACH 0. 200 450. 00
2, 250. 00000 2.000 4, 500. 00
0210 630-80358  ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYP
5 EACH 0. 200 168. 75
843. 75000 2.000 1, 687. 50
0215 630-80360  DRUM CHANNELI ZI NG DEVI CE 3. 000 2.700
EACH 0. 300 6.75
22. 50000 3.000 67.50
0220 630-80370  CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
0225 630-80380  TRAFFI C CONE 410. 000 369. 000
EACH 41. 000 230. 83
5. 63000 410. 000 2,308. 30
0230 630-85041 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 3. 000 3.000
DAY 0. 000 0. 00
787. 50000 3.000 2,362. 50
0235 700-70002  F/ A ANTI Cl PATED CMD 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0240 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700-70011  F/ A PARTNER NG 2, 000. 000 2, 000. 000
FA 0. 000 0. 00
1. 00000 2, 000. 000 2, 000. 00
0250 700-70014  F/ A | NCENTI VE (M LESTONE) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0255 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17066- BI D ESTI MATE RUN 01/ 25/ 2011
PRQJECT: C0702-292 ESTI MATE NO 0018 08: 05: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0260 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 607-11360 FENCE DEER ( SPECI AL) CMO #2 FENCE DEER (SPECI AL) (10 2,623. 000 2, 623. 000
FEl
D LF 0. 000 0. 00
31. 00000 2,623. 000 81, 313. 00
0320 607-11350 FENCE DEER CMD # 3 ADDI TI ONAL WORK | N ZONE 6 21, 701. 000 21, 701. 000
LF 0. 000 0. 00
14. 75000 21, 701. 000 320, 089. 75
0320 MATERI AL ALLOMNCE DEER FENCE I N ZONE # 6. 0. 000
LF 0. 000 0.00
8. 84000 0. 000 0.00
0325 625-00000 CONSTRUCTI ON SURVEYI NG CMO # 3 ADDI TI ONAL WORK | N ZONE 1. 000 1. 000
6
LS 0. 000 0.00
4, 243. 50000 1. 000 4, 243. 50

CAT NOO0201

0270 614-00026

0275 614-00029

0280 614-00030

0285 614-01513

TRAFFI C SI GNS

CAT 0200 CURRENT AMI  $ 2,544, 166.68 $

*SI GN PANEL (CLASS 1) (INSTALL ONLY) 8. 000
EACH
28. 13000
*SIGN PANEL (CLASS 11) (INSTALL ONLY) 145. 000
EACH
39. 38000
*SIGN PANEL (CLASS 111) (INSTALL ONLY) 1. 000
EACH
225. 00000
*STEEL SI GN SUPPCRT (2- 1 NCH ROUND) ( POST) (1 NSTALL ONLY) 65. 800
LF

28. 13000

8. 000
0. 000
8. 000

145. 000
0. 000
145. 000

1. 000
0. 000
1. 000

65. 800
0. 000
65. 800

1,376.09$ 2,544, 166. 68

0. 00
225.04

0. 00
5,710. 10

0. 00
225.00

0. 00
1, 850. 95



CONTI D C17066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17066- BI D ESTI MATE RUN 01/ 25/ 2011
PRQIECT: 00702- 292 ESTI MATE NO 0018 08: 05: 00
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC SIGNS

0290 614-01523 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SOCKET) (I NSTALL 6. 000 6. 000
ONL
" EACH 0. 000 0. 00
67. 50000 6. 000 405. 00
0295 614-01586 *STEEL SI GN SUPPORT (2-1/2 I N RD SCH 80) ( PCST) (I NSTALL 1, 497. 900 1,497.900
ONL
" LF 0. 000 0.00
5. 63000 1, 497. 900 8,433.18
0300 614-01589 *STEEL SIGN SUPP (2-1/2 IN RD SCH 80) (SLI P) (1 NSTALL 147. 000 147. 000
ONL
" EACH 0. 000 0. 00
168. 75000 147. 000 24, 806. 25
CAT 0201 CURRENT AMI  $ 41,655.52 % 0.00$ 41, 655. 52

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0305 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
22, 500. 00000 1. 000 22,500. 00
0310 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
2, 250. 00000 1. 000 2, 250. 00
CAT 0400 CURRENT AMI  $ 24,750.00 $ 0.00$ 24, 750. 00

PRQJIECT TOTAL CURRENT AMI $ 2,610,572.20$ 1,376.09% 2,610,572.20



